Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14645-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0006

Date:

Pay Period:

11/06/2014

Page 1 of 2

08/26/2014
to 10/27/2014

Contract Location: Time Allowed: 191  Days
13TH ST (CS 2755) OVER THE CHATTAHOOCHEE RIVER. Elapsed Calender Days: 246  Days
Percent Time: 128.80
District: 3 Area: 02
Contractor:
S & D INDUSTRIAL PAINTING, INC. Date Let: 09/20/2013
1575 RAINVILLE RD. Date Awarded: 10/04/2013
Date Contract Executed: 11/19/2013
Date Notice to Proceed: 11/22/2013
TARPON SPRINGS FL 34689-6805 Date Work Began: 02/14/2014
Phone: Date Time Stopped: 07/25/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2014
Surety Co: OLD REPUBLIC SURETY COMPANY
Current Contract Amount $1,419,700.00 Counties:
Original Contract Amount $1,419,700.00 Muscogee
Funds Available $25,785.00
Percent Complete 99.14%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0011849 $1,419,700.00 $1,419,700.00 $25,785.00 98.18% $988.00

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/06/2014

User: krender Department of Transportation Page 2 of 2
Estimate Summary By Project

Contract ID: B14645-13-000-0 Estimate Number: 0006 Pay Period: 08/26/2014
to 10/27/2014

Project Number: 0011849 13TH ST (CS 2755) - BRIDGE REHAB

Federal State Project Number: 0011849

Total to Date Prev to Date This Estimate
Participating $1,126,000.00 $1,126,000.00 $0.00
Non-Participating $281,500.00 $281,500.00 $0.00
Total Earnings $1,407,500.00 $1,407,500.00 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,407,500.00 $1,407,500.00 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent ($13,585.00) ($14,573.00) $988.00
Total: $1,393,915.00 $1,392,927.00
$988.00

Total Payable:



